STATE OF HAWAN

Date: April 30, 2016

Contract No. 64394 [ 1

FORM CPW.ClA 205
DAG 31516 Department of Accounting and General Services
Division of Public Works
MONTHLY ESTIMATE
FOR THE MONTH OF  APRIL 2016
CONTRACTOR: BCP CONSTRUCTION OF HAWAII, INC.
ADDRESS: 91-162 MALAKOLE STREET

City, State ZIP: KAPOLEI, Ht 96707

Halawa Correctional Facility Security Electronics and Hardware Repairs and Equipment
|ron INSPE;TI;N BRANCH USE

PROJECT TITLE:
CONTRACT
Basic Contract Amount 5 9,751,064.00
CHANGE ORDERS
Total § -
Adjusted Contract Amount 3 9,751,064.00
WORK ACCOMPLISHED Basic Contract
Completed to Date 1379% $  1,344,232.00
Retained REDUCED[ ] $ 128,328.00
Amount Subject to Payment $ 1,215,903.00
Payments to Date $ 944,252.00
Payments Now Due $  271,651.00
Payment No. FINAL[ j 3
R ris: For proj already Accepied andior
p delete & of Time and FOR OFFICE USE ONLY
add..

[ 1Project Acceptance Data
[ }Project Completion Date

1 Compuied ard Chechad by

Jad

3 2016

3 Recommanded

DAGS Job No. 12-27-5644

|l T COMMENCEMENT REDUIRE MENTS

| _JSUBMITTAL REGISTER
LE‘&M

|*T” PROJECT SCHEDULE

[__L-DALY REPORTS T PAYROLL AFFIDAY
LY ESTIMATE CHECKLIST r']c(mmcr NUMEER
PROJECT MAME AND LOCATION [ ALL SIGNATURES

[ | AS NEED - WASTE REDUCTION PROGRES!: REPORT

Change Order Total
#DIvio! _§ . $ 1,344,232.00
$ - 5 128,329.00
$ - $ 1,215,9803.00
5 944,252.00
$ - $ 271,651.00

2. ) cestidy that tha above bill is cormact, jus!. that payment has not been received, ang
al payrolt affidavits have been submitted, are cument. or proper deductive exclusions
have been made to (his request; and least B0% of our workforce resides in Hawail. [
1As a preferred contracior, | have submitted all apprenticeship approval
forms.

BCP CONSTRUCTION OF HAWAIL, INC.

A Ggn A, Aoia WM 3 W s
/Ruw lllmrum %
T T, K3 a0 OZZ’///}/WM%{ Loy

The Publ Works Aominéstrator tertfies thal change orders have bean issued and the work perlormned

Reat g peee . IV 3200
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DPW-CIA 7/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: APRIL 2016

CONTRACTOR: BCP CONSTRUCTION OF HAWAII, INC. Contract No.: 64394
PROJECT TITLE: Halawa Correctional Facility Security Electronics and Ha DAGS Job No.: 12-27-5644
o
5-', CONTRACT.
9 LICENSE BASI NTRACT| COMPL. RETN AMOUNT
) |PRIME CONTRACTOR |TRADE NO. AMOUNT| TO DATE|% CMPL Y% RETAINED
|BCP CONSTRUCTION OF HAGenerat Contractor ABC-23456 $3,052,330] $121,868] 3.89% 5% $6.093|A

LICENSE BASIC SUB-CONTRACT| COMPL. RETN|  AMOUNT
| |SUBCONTRACTOR TRADE NO. AMOUNT| TODATE|%CMPL|  %| RETAINED
1 [AINA ENVIRONMENTAL __ [HAZMAT C-25546 $9.900 0.00%| 10% $0
2 [CHOIGE FENCE FENCING & GATES ___[C-32123 $62.000 000%| 10% $0
3 [HAWAIYA/SIERRA DEC /SEC C-30116 $5.843,040 $1.222364] 2092%| 10% $122.236)
4 IHS| MECHANICAL MECHANICAL / VENTILAT|ABC-24578 §514.422 0.00%| _ 10% $0
5 [REM PAINTING PAINTING C-26643 $234.000 0.00%] 10% $0
6 [WEBER OVERHEAD DOORS|COILING DOORS €-30273 $34.482 000%| 10% $0
7 [AMCO GLASS TINTING C-17543 $890 000%| 10% $0
sl | 10% 50
oVl | 10% $0
#DWI! | 10% $0
sVl | 10% $0
#ovion | 10% $0
sovon | 10% $0
soivir | 10% $0
#DVIL | 10% $0
sovi | 10% s0
#DIVIOL | 10% 50
#ovol | 10% $0

Total Retained from Subs $6.698.734| $1.222,364 $122.236/8
$9.751,064] $1.344.232 )
R AR AR AR AR RN R RS AA AU B B A A AR AR SRR

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) ($128,329|

| certify that the above retentions are correct for this request,

BCP CONSTRUCTION OF HAWAII, INC.
Nama of Contractor P M 7—

ﬁ oy . i M W /5 g&& /M /; Initial - Project Inspector or Engineer

By gignatum i Date

CheckedNVerified by:

NOTE
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



DPW-CIA 7/06

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: APRIL 2016

CONTRACTOR: BCP CONSTRUCTION OF HAWAII, INC. Contract No.: 64334

PROJECT TITLE: Halawa Correctional Facility Security Electronics and I DAGS Job No.: 12-27-5644
(=] CHANGE
g-') ORDER
9 LICENSE HAN ROER| COMPL. RETN AMOUNT
O |PRIME CONTRACTOR |TRADE @ AMOUNT| TO DATEI% CMPL“ _"(gl Rg !AINED

BCP CONSTRUCTION OF H{General Contractor ABC-23456 $0 $o| #ovi 5% $0{A

CHANGE
ORDER SUIB
LICENSE CHANGE ORDER SUB| COMPL. RETN AMOUNT
ISUBCC)NTI"\‘ACTOR TRADE &g_ AMOUNT| TO QATEI“/g CMPLI % RETAINED
#OWVI0! 10% $0
RDIVION 10% $0/
#DIVIO! 10% 50
HOWO! 10% $0
#DIVIO 10% $0
#DIVIO 0% S0
HDIVIO! 10% $0
#DIVID! 10% 50
#DIViDl 10% $0
#DIV/OI 10% 50
#DIVIOY 10% $0,
HOWIO! 10% $0/
HOIV/D) 10% $0
#DIVIOI 10% $0
#DIV/OL 10%| S0
HDIVIO 10% $0
#DIV/O! 10% 50
ROIVID! 10% $0
Total Retained from Subs S0 $0 $0|B
$0 50
I |CHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS {A+B) I $0|

| certify that the above retentions are correct for this request.

BCP CONSTRUCTION OF HAWAII, INC.
Nama of Contractor /3/117_

; . M: @ﬂlﬂ%ﬁ/ gM / M /p/ Inilial - Profect Inspector or Engineer
{

CheckedMNerified by:

By ﬁlgnalura Ciate

NOTE:
Columnar totals shall be equal in doHar value to that on
the Monthly Estimate Sheet



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 3 PROJECT TITLE: HALAWA CORRECTIONAL FACILITY - SECURITY ELECTRONICS &
HARDWARE REPAIRS & IMPROV.

BILLING MONTH: April-16 DAGS JOB NO.: 1 2-27-5644 CONTRACT NO.: 64394
CONTRACTOR: BCP CONSTRUCTION OF HAWAII, INC

VENDOR CODE: 23357000

Original Contract Payment Suffix:

Suffix Fund Symbol Amount Earned etaipna Amount Due
ol Bf3-431M $ 299, 51000 ¢ 27, 859,20 £271 65100
Totals: $299,510.00 $27,859.00 $271,651.00
Change Order Payment Suffix:
Suffix Fund Symbol oun ned Retainage Amount Due
Totals:
Grand Total: $299,510.00 $27,85%9.00 $271,651.00

f p7 JUN - 3 2018
Verified DATE

(This Section for Administrative Services Office Use Only)

Vendor Code 23357000

Cost Code 3A1
Voucher No. WLOPON W\
Verified By ‘fh/ JUN -9 20

ECEIVE

JUN 3 2016

)

-

DACS, DIV, OF PUELIC WORKS
STAFE SERVICES OFILCE




